

Election Project status report

Project Name	<i>Techsavanna E-election System</i>
Project lead	Duncan Rotich
Lead developer	Shadrack kodondi
Estimated completion date	5 th august,2021

STATUS SUMMARY

We are putting a new web based and mobile based election platform. The project is currently on the demonstration stage and on date 29th July,2021, we participated in a demo for a client by the name. the presentation progressed well lead by Fred kairu who introduced to the clients what we have and the Techsavanna organization at large on systems we currently have and our customer base. shadrack kodondi took the practical presentation platform. The response from the client was positive and we are looking for further demonstration of the same in few days to come. The demonstration involved both the web enabled voting and mobile voting.

PROJECT OVERVIEW

Task	% Done	Due Date	Driver	Notes
Project requirements	100%			Client requirements already met
Development	80%			Few patches remain
implementation	50%			Project will possibly be implemented in few weeks

PENDING ISSUES

Issue	Assigned To	Due Date
Enhancing security	Shadrack kodondi	5 th august,2021
User interface enhancements	Shadrack kodondi	5 th august,2021
USSD development and enhancement	Shadrack kodondi	5 th august,2021
USSD web integration	Shadrack kodondi	5 th august,2021

CONCLUSIONS

We look forward to having a fully-fledged election system for the company with all the enhancements in one week time. At this point, the project will be due for deployment on client request.