
Election Project status report


	Project Name
	Techsavanna E-election System

	Project lead
	Duncan Rotich

	Lead developer
	Shadrack kodondi

	Estimated completion date
	5th august,2021



	STATUS SUMMARY

	We are putting a new web based and mobile based election platform. The project is currently on the demonstration stage and on date 29th July,2021, we participated in a demo for a client by the name. the presentation progressed well lead by Fred kairu who introduced to the clients what we have and the Techsavanna organization at large on systems we currently have and our customer base. shadrack kodondi took the practical presentation platform. The response from the client was positive and we are looking for further demonstration of the same in few days to come. The  demonstration involved  both the web enabled voting and mobile voting.



	PROJECT OVERVIEW

	
	
	
	
	

	Task
	% Done
	Due Date
	Driver
	Notes

	Project requirements
	100%
	
	
	Client requirements already met

	Development
	80%
	
	
	Few patches remain

	implementation
	50%
	
	
	Project will possibly be implemented in few weeks



	 pending ISSUEs
	
	

	
	
	

	Issue
	Assigned To
	Due Date

	Enhancing security
	Shadrack kodondi
	5th august,2021

	User interface enhancements
	Shadrack kodondi
	5th august,2021

	USSD development and enhancement
	Shadrack kodondi
	5th agust,2021

	USSD web integration
	Shadrack kodondi            
	5th august,2021




	CONCLUSIONS

	We look forward to having a fully-fledged election system for the company with all the enhancements in one week time. At this point, the project will be due for deployment on client request.
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