

Key decisions/action items from technical update meeting November 13, 2023

1. HF team to review the scope of work for developing HRTT to add profiling of MoH partners and their related projects
2. HF team to follow up with RSSB to obtain completed data templates to enable Ireme start the development of CBHI annual report.
3. The Ireme team will collaborate with stakeholders to develop slides and update notes on key activities and concepts for presentation to GOR senior management.
4. All requests from external stakeholders for Ireme to reveal budgets for various activities and events will first be submitted to USAID for review and approval before any information is shared.